COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/12/2008

ESTIMATE SUMMARY 13:03:43
CONTID: C13192 ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 13192-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 243.( DAYS TIME ALLOW: 11/20/2( FIXED COMPLETION DAT
N/O SH 119 - N/O SH 66 PERCENT TIME: 29.78 ORIG TIME ALLOW: 11/20/2( FIXED COMPLETION DAT
PROJECT NO: IM 0253-164
N/O SH 119 - N/O SH 66
NAME OF ROAD: i 25
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 04/26/2008 DATE TIME STARTED 08/28/2007
P. 0. BOX 4356 DATE LET 05/24/2007 DATE WORK BEGAN
DATE AWARDED 08/03/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/22/2007 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 08/28/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 53,220,760.36 PARTICIPATING $ 189,723.30 $ 0.00
AWARD PROJECT AMT: ¢ 48,658,183.42 NON-PARTICIPATING 15,057,459.37 2,811,300.42
PERCENT COMPLETE: 28.65% TOTAL EARNINGS 15,247,182.67 2,811,300.42
FUNDS AVAILABLE: $ 37,973,577.69 STOCKPILED MATERIALS 1,561,295.03 239,603.89
GROSS EARNINGS 16,808,477.70 3,050,904.31
TOTAL CLAIMS: $ 0.00 RETATNAGE -377,992.20 -71,079.02
SECURITIES ENCUMBERED 377,992.20 71,079.02
NET EARNINGS 16,808,477.70 3,050,904.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 16,808,477.70 3,050,904.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,050,904.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13192-BID ESTIMATE RUN 05/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0008 13:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.350
LS 0.000 0.00
179,126.50000 0.350 62,694.28
0010 202-00001 *REMOVAL OF STRUCTURE 46.000 12.000
EACH 4.000 4,407.08
1,101.77000 16.000 17,628.32
0015 202-00003 *REMOVAL OF STRUCTURE (SPECIAL) 0.000 0.000
LS 0.000 0.00
12,168.67000 0.000 0.00
0020 202-00010 *REMOVAL OF TREE 55.000 35.000
EACH 5.000 1,778.40
355.68000 40.000 14,227.20
0025 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000
EACH 0.000 0.00
76,094.57000 0.000 0.00
0030 202-00025 *REMOVAL OF DITCH LINING 2,974.000 1,295.000
LF 25.000 61.00
2.44000 1,320.000 3,220.80
0035 202-00035 *REMOVAL OF PIPE 7,823.000 1,404.000
LF 244.000 3,147.60
12.90000 1,648.000 21,259.20
0040 202-00037 *REMOVAL OF END SECTION 45.000 4.000
EACH 1.000 98.82
98.82000 5.000 494.10
0045 202-00090 *REMOVAL OF DELINEATOR 430.000 96.000
EACH 104.000 514.80
4.95000 200.000 990.00
0050 202-00226 *REMOVAL OF ASPHALT MAT (SPECIAL) 267,806.000 33,528.000
SY 45,288.000  145,374.48
3.21000 78,816.000 252,999.36
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,942.000 0.000
Sy 0.000 0.00

1.20000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN 05/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0008 13:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 9,000.000 7,345.000
SF 1,344.000 2,016.00
1.50000 8,689.000 13,033.50
0065 202-00810 *REMOVAL OF GROUND SIGN 97.000 21.000
EACH 28.000 4,425.68
158.06000 49.000 7,744.94
0070 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.500 1,954.73
3,909.46000 0.500 1,954.73
0075 202-01000 *REMOVAL OF FENCE 40,887.000 31,837.000
LF 3,996.000 1,438.56
0.36000 35,833.000 12,899.88
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 7,113.000 2,265.000
LF 1,089.000 2,308.68
2.12000 3,354.000 7,110.48
0085 202-01200 *REMOVAL OF TENSIONED CABLE BARRIER 19,218.000 19,218.000
LF 0.000 0.00
1.60000 19,218.000 30,748.80
0090 202-01300 *REMOVAL OF END ANCHORAGE 18.000 13.000
EACH 5.000 532.10
106.42000 18.000 1,915.56
0095 202-05150 *SANDBLASTING 52,622.000 3,366.000
SF 0.000 0.00
0.40000 3,366.000 1,346.40
0100 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 513,545.000 166,848.000
cy 73,483.000 370,354.32
5.04000 240,331.000 1,211,268.24
0105 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 251,450.000 51,674.000
cY 6,248.000 42,923.76
6.87000 57,922.000 397,924.14
0110 203-00100 *MUCK EXCAVATION 5,500.000 1,636.000
cy 112.000 973.28
8.69000 1,748.000 15,190.12
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PCN: 13192-BID ESTIMATE RUN 05/12/2008
PROJECT : IM 0253-164 ESTIMATE NO: 0008 13:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01100 *PROOF ROLLING 500.000 9.800
HOUR 1.500 133.77
89.18000 11.300 1,007.73
0120 203-01500 *BLADING 190.000 73.000
HOUR 7.000 763.70
109.10000 80.000 8,728.00
0125 203-01515 *BACKHOE (LANDSCAPING) 70.000 18.500
HOUR 0.000 0.00
115.83000 18.500 2,142.86
0130 203-01555 *DOZING (LANDSCAPING) 145.000 54.000
HOUR 91.000 11,472.37
126.07000 145.000 18,280.15
0135 203-01597 *POTHOLING 207.000 197.000
HOUR 10.000 2,036.10
203.61000 207.000 42,147.27
0140 206-01786 *SHORING (AREA 6) 1.000 0.800
LS 0.000 0.00
23,948.09000 0.800 19,158.47
0145 206-01787 *SHORING (AREA 7) 1.000 0.000
L s 0.000 0.00
23,948.09000 0.000 0.00
0150 207-00205 *TOPSOIL 46,698.000 4,217.000
cY 2,619.000 5,473.71
2.09000 6,836.000 14,287.24
0155 207-00210 *STOCKPILE TOPSOIL 46,698.000 19,034.000
cYy 1,640.000 10,184.40
6.21000 20,674.000 128,385.54
0160 208-00002 *EROSION LOG (12 INCH) 25,157.000 1,051.000
LF 610.000 2,440.00
4.00000 1,661.000 6,644.00
0165 208-00011 *EROSION BALES (WEED FREE) 2,664.000 477.000
EACH 79.000 906.92
11.48000 556.000 6,382.88
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PCN: 13192-BID ESTIMATE RUN 05/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0008 13:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00020 *SILT FENCE 35,429.000 32,516.000
LF 2,913.000 2,825.61
0.97000 35,429.000 34,366.13
0175 208-00045 *CONCRETE WASHOUT STRUCTURE 10.000 6.000
EACH 1.000 628.92
628.92000 7.000 4,402.44
0180 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 387.000 0.000
LF 0.000 0.00
7.10000 0.000 0.00
0185 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 12.000 10.000
EACH 2.000 2,075.92
1,037.96000 12.000 12,455.52
0190 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
4,763.80000 0.000 0.00
0195 208-00200 EROSION CONTROL SUPERVISOR 0.000 0.000
LS 0.000 0.00
15,057.41000 0.000 0.00
0200 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 0.000
EACH 0.000 0.00
296.40000 0.000 0.00
0205 210-00810 *RESET GROUND SIGN 8.000 0.000
EACH 2.000 987.94
493.97000 2.000 987.94
0210 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
781.90000 0.000 0.00
0215 210-00890 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
1,132.74000 0.000 0.00
0215 MATERIAL ALLOWANCE RESET INTERSECTION DETECTION SYSTEM 4.000
(CAMERA)
EACH 0.000 0.00

335.00000 4.000 1,340.00
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PCN: 13192-BID ESTIMATE RUN 05/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0008 13:03:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 212-00006 *SEEDING (NATIVE) 97.000 2.200
ACRE 12.300 4,791.34
389.54000 14.500 5,648.33
0225 213-00002 *MULCHING (WEED FREE HAY) 137.000 2.200
ACRE 11.500 3,675.75
319.63000 13.700 4,378.93
0230 213-00061 *MULCH TACKIFIER 27,400.000 440.000
1B 2,300.000 2,645.00
1.15000 2,740.000 3,151.00
0235 213-00100 *SOIL BINDER 40.000 15.690
ACRE 0.000 0.00
279.66000 15.690 4,387.87
0240 214-01010 *BRUSH LAYER CUTTING 160.000 0.000
EACH 0.000 0.00
1.72000 0.000 0.00
0245 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 283.000 0.000
SY 0.000 0.00
14.98000 0.000 0.00
0250 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 68,788.000 290.000
sy 3,825.000 5,355.00
1.40000 4,115.000 5,761.00
0255 217-00020 *HERBICIDE TREATMENT 40.000 0.000
HOUR 0.000 0.00
139.83000 0.000 0.00
0260 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
3,945.97000 1.000 3,945.97
0265 250-00050 *MONITORING TECHNICIAN 100.000 0.000
HOUR 0.000 0.00
92.87000 0.000 0.00
0270 250-00110 *HEALTH AND SAFETY OFFICER 100.000 0.000
HOUR 0.000 0.00
117.57000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN 05/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0008 13:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 304-06000 AGGREGATE BASE COURSE (CLASS 6) 183,183.000 30,058.080
TON 5,160.280 44,946.04
8.71000 35,218.360 306,751.92
0280 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 3,000.000 222.050
TON 45.580 5,032.49
110.41000 267.630 29,549.03
0285 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 32,725.000 0.000
TON 0.000 0.00
52.34000 0.000 0.00
0290 412-00600 CONCRETE PAVEMENT (6 INCH) 122.000 57.000
sY 0.000 0.00
25.00000 57.000 1,425.00
0295 412-00850 CONCRETE PAVEMENT (8-1/2 INCH) 10,297.000 8,507.000
SY 0.000 0.00
29.00000 8,507.000 246,703.00
0300 412-01000 CONCRETE PAVEMENT (10 INCH) 41,068.000 0.000
sY 845.000 27,885.00
33.00000 845.000 27,885.00
0305 412-01050 CONCRETE PAVEMENT (10-1/2 INCH) 19,514.000 7,161.000
SY 3,923.000 137,305.00
35.00000 11,084.000 387,940.00
0310 412-01300 CONCRETE PAVEMENT (13 INCH) 232,099.000 42,734.000
sY 3,239.000 126,321.00
39.00000 45,973.000 1,792,947.00
0315 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 7,539.000 78.000
SY 782.000 1,986.28
2.54000 860.000 2,184.40
0320 503-00018 *DRILLED CAISSON (18 INCH) 8.000 0.000
LF 0.000 0.00
79.83000 0.000 0.00
0325 503-00036 *DRILLED CAISSON (36 INCH) 114.000 0.000
LF 0.000 0.00

260.63000 0.000 0.00



CONTID: C13192 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13192-BID ESTIMATE RUN 05/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0008 13:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 503-00048 *DRILLED CAISSON (48 INCH) 210.000 0.000
LF 0.000 0.00
471.14000 0.000 0.00
0335 506-00010 *RIPRAP (SPECIAL) 177.000 0.000
cY 0.000 0.00
48.51000 0.000 0.00
0335 MATERIAL ALLOWANCE RIPRAP (SPECIAL) 177.000
cy 0.000 0.00
30.53136 177.000 5,404.05
0340 506-00206 *RIPRAP (6 INCH) 2,000.000 0.000
cY 0.000 0.00
49.45000 0.000 0.00
0340 MATERIAL ALLOWANCE RIPRAP (6 INCH) 2,000.000
cy 0.000 0.00
35.22565 2,000.000 70,451.30
0345 506-00209 *RIPRAP (9 INCH) 1,081.000 48.000
cy 151.000 7,323.50
48.50000 199.000 9,651.50
0345 MATERIAL ALLOWANCE RIPRAP (9 INCH) 1,033.000
cy -151.000 -4,733.76
31.34941 882.000 27,650.18
0350 506-00212 *RIPRAP (12 INCH) 833.000 49.000
cY 0.000 0.00
48.13000 49.000 2,358.37
0350 MATERIAL ALLOWANCE RIPRAP (12 INCH) 784.000
cy 0.000 0.00
40.29563 784.000 31,591.77
0355 507-00000 CONCRETE SLOPE AND DITCH PAVING 186.000 6.800
cY 0.000 0.00
276.05000 6.800 1,877.14
0360 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 829.000 0.000
cy 0.000 0.00

291.99000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN 05/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0008 13:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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0365 601-01000 CONCRETE CLASS B 139.000 12.400
cy 14.270 5,700.15
399.45000 26.670 10,653.33
0370 601-03000 CONCRETE CLASS D 25.000 0.000
cY 0.000 0.00
399.45000 0.000 0.00
0375 602-00000 *REINFORCING STEEL 11,210.000 468.000
1B 965.000 762.35
0.79000 1,433.000 1,132.07
0380 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,718.000 737.000
LF 0.000 0.00
36.42000 737.000 26,841.54
0385 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,032.000 958.000
LF 293.000 12,455.43
42.51000 1,251.000 53,180.01
0390 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 187.000 187.000
LF 0.000 0.00
83.90000 187.000 15,689.30
0395 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,031.000 343.000
LF 242.000 16,816.58
69.49000 585.000 40,651.65
0400 603-01545 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 962.000 962.000
LF 0.000 0.00
118.46000 962.000 113,958.52
0405 603-02300 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 1,510.000 527.000
LF 0.000 0.00
77.50000 527.000 40,842.50
0410 603-02480 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 426.000 134.000
LF 0.000 0.00
131.18000 134.000 17,578.12
0415 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 18.000 1.000
EACH 0.000 0.00

947.17000 1.000 947.17
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PROJECT: IM 0253-164 ESTIMATE NO: 0008 13:03:43
CURRENT PREV QTY/ AMOUNT
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0420 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 13.000 2.000
EACH 4.000 4,078.84
1,019.71000 6.000 6,118.26
0425 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,109.73000 0.000 0.00
0430 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 9.000 3.000
EACH 2.000 2,756.98
1,378.49000 5.000 6,892.45
0435 603-05054 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,671.75000 1.000 1,671.75
0440 603-05130 *38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 3.000 2.000
EACH 0.000 0.00
1,095.33000 2.000 2,190.66
0445 603-05148 *60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 0.000
EACH 0.000 0.00
1,572.53000 0.000 0.00
0450 603-07240 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 120.000 120.000
LF 0.000 0.00
764.18000 120.000 91,701.60
0455 603-07300 *30 INCH REINFORCED CONCRETE PIPE (JACKED) 200.000 200.000
LF 0.000 0.00
523.83000 200.000 104,766.00
0460 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 300.000 300.000
LF 0.000 0.00
697.91000 300.000 209,373.00
0465 603-15024 *24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 33.000 0.000
LF 0.000 0.00
37.69000 0.000 0.00
0470 603-30015 *15 INCH STEEL END SECTION 4.000 0.000
EACH 4.000 1,687.68

421.92000 4.000 1,687.68
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0475 603-50015 *15 INCH PLASTIC PIPE 241.000 67.500
LF 126.000 4,616.64
36.64000 193.500 7,089.84
0480 603-71006 *10X6 FOOT CONCRETE BOX CULVERT (PRECAST) 373.000 0.000
LF 0.000 0.00
539.94000 0.000 0.00
0485 604-00305 *INLET TYPE C (5 FOOT) 7.000 4.000
EACH 0.000 0.00
1,797.52000 4.000 7,190.08
0490 604-00310 *INLET TYPE C (10 FOOT) 4.000 0.000
EACH 0.000 0.00
2,296.85000 0.000 0.00
0495 604-00505 *INLET TYPE D (5 FOOT) 2.000 1.000
EACH 0.000 0.00
3,994.49000 1.000 3,994.49
0500 604-00515 *INLET TYPE D (15 FOOT) 1.000 0.000
EACH 0.000 0.00
4,793.39000 0.000 0.00
0505 604-00550 *INLET TYPE D (SPECIAL) 6.000 1.000
EACH 0.000 0.00
4,194.22000 1.000 4,194.22
0510 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 0.000
EACH 0.000 0.00
2,896.01000 0.000 0.00
0515 604-19305 *INLET TYPE R L 15 (5 FOOT) 16.000 3.000
EACH 0.000 0.00
3,295.46000 3.000 9,886.38
0520 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,194.22000 0.000 0.00
0525 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00

3,994.49000 0.000 0.00
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0530 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,194.22000 0.000 0.00
0535 604-30005 *MANHOLE SLAB BASE (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,719.98000 0.000 0.00
0540 604-31010 *MANHOLE BOX BASE (10 FOOT) 3.000 3.000
EACH 0.000 0.00
7,170.02000 3.000 21,510.06
0545 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 3.000 0.000
EACH 0.000 0.00
7,401.81000 0.000 0.00
0550 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,837.000 275.000
LF 713.000 9,611.24
13.48000 988.000 13,318.24
0555 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 240.000 0.000
LF 0.000 0.00
83.19000 0.000 0.00
0560 606-01340 *END ANCHORAGE TYPE 3D 10.000 0.000
EACH 0.000 0.00
581.26000 0.000 0.00
0565 606-01370 *TRANSITION TYPE 3G 12.000 0.000
EACH 2.000 1,985.50
992.75000 2.000 1,985.50
0570 606-01380 *TRANSITION TYPE 3H 3.000 0.000
EACH 0.000 0.00
580.99000 0.000 0.00
0575 606-01385 *TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00
683.03000 0.000 0.00
0580 606-01390 *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
863.03000 0.000 0.00
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0585 606-02005  *END ANCHORAGE (FLARED) 23.000 2.000
EACH 1.000 1,362.07
1,362.07000 3.000 4,086.21
0590 606-20010  *TENSIONED CABLE BARRIER 0.000 0.000
LF 0.000 0.00
10.49000 0.000 0.00
0595 606-21010  *END ANCHORAGE (TENSIONED CABLE BARRIER) 0.000 0.000
EACH 0.000 0.00
2,359.91000 0.000 0.00
0600 607-00005  *END POST 45.000 0.000
EACH 0.000 0.00
127.92000 0.000 0.00
0605 607-00010  *CORNER AND LINE BRACE POST 65.000 0.000
EACH 0.000 0.00
172.22000 0.000 0.00
0610 607-01000  *FENCE BARBED WIRE WITH METAL POSTS 44,070.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0615 607-11525  *FENCE (PLASTIC) 6,125.000 6,049.000
LF 76.000 148.96
1.96000 6,125.000 12,005.00
0620 607-53160  *FENCE CHAIN LINK (60 INCH) 351.000 0.000
LF 0.000 0.00
12.64000 0.000 0.00
0625 607-60114  *14 FOOT GATE 1.000 0.000
EACH 0.000 0.00
232.18000 0.000 0.00
0630 607-60270  *20 FOOT GATE DOUBLE (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
674.57000 0.000 0.00
0635 607-60420  *20 FOOT GATE TWIN (SPECIAL) 2.000 0.000
EACH 0.000 0.00

1,023.20000 0.000 0.00
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0640 608-00000 CONCRETE SIDEWALK 5,794.000 0.000
sy 0.000 0.00
22.60000 0.000 0.00
0645 608-00006 CONCRETE SIDEWALK (6 INCH) 235.000 0.000
SY 0.000 0.00
30.11000 0.000 0.00
0650 608-00010 CONCRETE CURB RAMP 203.000 0.000
sy 0.000 0.00
178.80000 0.000 0.00
0655 608-01550 PLACE ASPHALT MILLINGS 690.000 0.000
SY 0.000 0.00
10.04000 0.000 0.00
0660 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 1,418.000 0.000
LF 1,418.000 5,544.38
3.91000 1,418.000 5,544.38
0665 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 4,366.000 0.000
LF 0.000 0.00
10.38000 0.000 0.00
0670 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 15,030.000 2,875.000
LF 486.000 3,207.60
6.60000 3,361.000 22,182.60
0675 609-24008 GUTTER TYPE 2 (8 FOOT) 287.000 36.000
LF 244.000 7,747.00
31.75000 280.000 8,890.00
0680 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 71,303.000 0.000
SF 0.000 0.00
4.32000 0.000 0.00
0685 612-00001 *DELINEATOR (TYPE I) 357.000 0.000
EACH 0.000 0.00
17.79000 0.000 0.00
0690 612-00002 *DELINEATOR (TYPE II) 129.000 0.000
EACH 0.000 0.00
19.77000 0.000 0.00
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0695 612-00003 *DELINEATOR (TYPE III) 16.000 0.000
EACH 0.000 0.00
22.72000 0.000 0.00
0700 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 1,685.000 545.000
LF 0.000 0.00
18.03000 545.000 9,826.35
0705 613-00600 *6 INCH ELECTRICAL CONDUIT 320.000 0.000
LF 0.000 0.00
33.07000 0.000 0.00
0710 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 68,125.000 30,679.000
LF 763.000 5,356.26
7.02000 31,442.000 220,722.84
0715 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,500.000 0.000
LF 0.000 0.00
15.04000 0.000 0.00
0720 613-07034 *PULL BOX (24"X36"X18") 17.000 9.000
EACH 0.000 0.00
1,052.56000 9.000 9,473.04
0725 613-10000 *WIRING 1.000 0.000
LS 0.400 40,096.90
100,242.26000 0.400 40,096.90
0730 613-16000 *LUMINAIRE (SPECIAL) 14.000 0.000
EACH 0.000 0.00
982.37000 0.000 0.00
0730 MATERIAL ALLOWANCE LUMINAIRE (SPECIAL) 14.000
EACH 0.000 0.00
576.78000 14.000 8,074.92
0735 613-34250 *LIGHT STANDARD METAL (25 FOOT) 7.000 0.000
EACH 0.000 0.00
4,079.86000 0.000 0.00
0735 MATERIAL ALLOWANCE LIGHT STANDARD METAL 25' 7.000
EACH 0.000 0.00

2,368.00000 7.000 16,576.00
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0740 613-34350 *LIGHT STANDARD METAL (35 FOOT) 26.000 6.000
EACH 6.000 24,479.16
4,079.86000 12.000 48,958.32
0740 MATERIAL ALLOWANCE LIGHT STANDARD METAL 35' 20.000
EACH -6.000 -13,836.00
2,306.00000 14.000 32,284.00
0745 613-40000 *CONCRETE FOUNDATION PAD 12.000 12.000
EACH -12.000 -8,901.48
741.79000 0.000 0.00
0750 613-40010 *LIGHT STANDARD FOUNDATION 33.000 0.000
EACH 19.000 9,523.18
501.22000 19.000 9,523.18
0750 MATERIAL ALLOWANCE LIGHT STANDARD FOUNDATION 24.000
EACH -19.000 -7,752.00
408.00000 5.000 2,040.00
0755 613-50100 *LIGHTING CONTROL CENTER 6.000 0.000
EACH 0.000 0.00
3,408.25000 0.000 0.00
0760 613-50210 *TEMPORARY LIGHTING 1.000 0.420
LS 0.000 0.00
64,155.05000 0.420 26,945.12
0765 613-50365 *TRANSFORMER BASE 24.000 6.000
EACH 6.000 4,059.72
676.62000 12.000 8,119.44
0770 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 18.000 0.000
EACH 0.000 0.00
403.98000 0.000 0.00
0770 MATERIAL ALLOWANCE 0.000
EACH 18.000 6,165.90
342.55000 18.000 6,165.90
0775 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 0.000
EACH 0.000 0.00

441.06000 0.000 0.00
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0780 614-00011 *SIGN PANEL (CLASS I) 556.000 0.000
SF 32.000 505.60
15.80000 32.000 505.60
0785 614-00012 *SIGN PANEL (CLASS II) 796.000 0.000
SF 26.000 462.54
17.79000 26.000 462.54
0790 614-00013 *SIGN PANEL (CLASS III) 1,962.000 0.000
SF 32.000 614.40
19.20000 32.000 614.40
0795 614-00612 *STEEL SIGN POST (W 6X12) 62.000 0.000
LF 0.000 0.00
31.62000 0.000 0.00
0800 614-00615 *STEEL SIGN POST (W 6X15) 69.000 0.000
LF 0.000 0.00
34.57000 0.000 0.00
0805 614-00818 *STEEL SIGN POST (W 8X18) 41.000 0.000
LF 0.000 0.00
41.49000 0.000 0.00
0810 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 61.000 0.000
EACH 2.000 296.38
148.19000 2.000 296.38
0815 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 81.000 0.000
EACH 4.000 1,541.20
385.30000 4.000 1,541.20
0820 614-03001 *CONCRETE FOOTING (TYPE 1) 4.000 0.000
EACH 0.000 0.00
889.17000 0.000 0.00
0825 614-03002 *CONCRETE FOOTING (TYPE 2) 4.000 0.000
EACH 0.000 0.00
1,086.77000 0.000 0.00
0830 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 0.000
EACH 0.000 0.00

1,284.36000 0.000 0.00
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0835 614-10147 *VARIABLE MESSAGE SIGN LED (OVERHEAD) 2.000 0.000
EACH 0.000 0.00
118,185.62000 0.000 0.00
0840 614-32000 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 3.000 0.000
EACH 0.000 0.00
29,471.23000 0.000 0.00
0840 MATERIAL ALLOWANCE ANCHOR BOLTS 3.000
EACH 0.000 0.00
1,820.22000 3.000 5,460.66
0845 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 6.000 0.000
EACH 0.000 0.00
32,979.71000 0.000 0.00
0845 MATERIAL ALLOWANCE ANCHOR BOLTS 6.000
EACH 0.000 0.00
2,238.70000 6.000 13,432.20
0845 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN STRUCTURES 2.000
(24 IN DIA)
EACH 0.000 0.00
26,572.57000 2.000 53,145.14
0850 614-70117 *PEDESTRIAN SIGNAL FACE (16) 12.000 0.000
EACH 0.000 0.00
491.19000 0.000 0.00
0850 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (16) 12.000
EACH 0.000 0.00
240.00000 12.000 2,880.00
0855 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000
EACH 0.000 0.00
806.95000 0.000 0.00
0855 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 12-12-12 28.000
EACH 0.000 0.00
420.00000 28.000 11,760.00
0860 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000 0.000
EACH 0.000 0.00

14,535.13000 0.000 0.00
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0860 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 2.000
EACH 0.000 0.00
7,995.00000 2.000 15,990.00
0865 614-72860 *PEDESTRIAN PUSH BUTTON 12.000 0.000
EACH 0.000 0.00
90.22000 0.000 0.00
0865 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 12.000
EACH 0.000 0.00
40.00000 12.000 480.00
0870 614-80387 *RUMBLE STRIP (GRINDING) 58,145.000 0.000
LF 0.000 0.00
0.36000 0.000 0.00
0875 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
21,752.57000 0.000 0.00
0880 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
24,258.63000 0.000 0.00
0885 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 3.000 0.000
EACH 0.000 0.00
24,358.86000 0.000 0.00
0890 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
25,461.54000 0.000 0.00
0895 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000
EACH 0.000 0.00
832.00000 0.000 0.00
0900 614-86246 *CONTROLLER (TYPE 170E-HC11) 2.000 0.000
EACH 0.000 0.00
2,004.84000 0.000 0.00
0900 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E-HC11) 2.000
EACH 0.000 0.00

1,150.00000 2.000 2,300.00
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0905 614-86740 *WEATHER MONITORING SYSTEM 1.000 0.000
LS 0.000 0.00
79,993.33000 0.000 0.00
0910 614-86800 *UNINTERRUPTED POWER SUPPLY 2.000 0.000
EACH 0.000 0.00
7,197.38000 0.000 0.00
0910 MATERIAL ALLOWANCE UNINTERRUPTED POWER SUPPLY 2.000
EACH 0.000 0.00
4,150.00000 2.000 8,300.00
0915 614-87325 *CLOSED CIRCUIT TELEVISION POLE 2.000 0.000
EACH 0.000 0.00
20,023.39000 0.000 0.00
0915 MATERIAL ALLOWANCE CCTV POLE 2.000
EACH 0.000 0.00
11,332.00000 2.000 22,664.00
0920 614-87333 *CLOSED CIRCUIT TELEVISION CAMERA (TRAFFIC 5.000 0.000
SURVEILLANCE)
EACH 0.000 0.00
8,290.03000 0.000 0.00
0925 615-00050 *EMBANKMENT PROTECTOR TYPE 5 8.000 0.000
EACH 0.000 0.00
1,511.55000 0.000 0.00
0930 616-00180 *18 INCH CONCRETE SIPHON PIPE 505.000 296.000
LF 0.000 0.00
49.91000 296.000 14,773.36
0935 616-00240 *24 INCH CONCRETE SIPHON PIPE 279.000 279.000
LF 0.000 0.00
61.74000 279.000 17,225.46
0940 616-00300 *30 INCH CONCRETE SIPHON PIPE 858.000 547.000
LF 0.000 0.00
63.33000 547.000 34,641.51
0945 616-00360 *36 INCH CONCRETE SIPHON PIPE 451.000 387.000
LF 64.000 4,979.20

77.80000 451.000 35,087.80
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0950 616-30018 *18 INCH TRASH GUARD 3.000 0.000
EACH 0.000 0.00
378.33000 0.000 0.00
0955 616-30024 *24 INCH TRASH GUARD 2.000 0.000
EACH 0.000 0.00
411.58000 0.000 0.00
0960 616-30030 *30 INCH TRASH GUARD 4.000 0.000
EACH 0.000 0.00
544.61000 0.000 0.00
0965 616-30036 *36 INCH TRASH GUARD 5.000 0.000
EACH 0.000 0.00
489.18000 0.000 0.00
0970 617-03010 *DETOUR CULVERT PIPE 4,555.000 1,742.000
LF 60.000 2,163.60
36.06000 1,802.000 64,980.12
0975 621-00450 *DETOUR PAVEMENT 101,372.000 15,041.000
SY 4,958.000 111,703.74
22.53000 19,999.000 450,577.47
0980 625-00000 *CONSTRUCTION SURVEYING 1.000 0.407
LS 0.070 22,750.00
325,000.00000 0.477 155,025.00
0985 626-00000 *MOBILIZATION 1.000 0.484
LS 0.097  441,999.90
,556,700.00000 0.581 2,647,442.70
0990 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.100 1,505.74
15,057.41000 0.500 7,528.71
0995 627-00005 *EPOXY PAVEMENT MARKING 514.000 27.000
GAL 75.000 4,446.00
59.28000 102.000 6,046.56
1000 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 4,500.000 244.000
GAL 114.000 3,604.68
31.62000 358.000 11,319.96
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1005 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 14.000 0.000
SF 0.000 0.00
11.87000 0.000 0.00
1010 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 7,145.000 0.000
SF 0.000 0.00
11.87000 0.000 0.00
1015 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,320.000 0.000
(TYPE III)
SF 0.000 0.00
11.87000 0.000 0.00
1020 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,680.000 0.000
SF 0.000 0.00
9.87000 0.000 0.00
1025 629-01003 *SURVEY MONUMENT (TYPE 3) 1.000 0.000
EACH 0.000 0.00
401.53000 0.000 0.00
1030 629-01031 *SURVEY MONUMENT (TYPE 3A) 6.000 0.000
EACH 0.000 0.00
501.91000 0.000 0.00
1035 630-00000 *FLAGGING 21,000.000 2,076.250
HOUR 792.250 12,763.15
16.11000 2,868.500 46,211.54
1040 630-00007 *TRAFFIC CONTROL INSPECTION 265.000 53.000
DAY 3.000 256.68
85.56000 56.000 4,791.36
1045 630-00009 *TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 1.000
EACH 0.000 0.00
2,013.36000 1.000 2,013.36
1050 630-00012 *TRAFFIC CONTROL MANAGEMENT 600.000 144.000
DAY 24.000 23,000.40
958.35000 168.000 161,002.80
1055 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 454.750 410.750
HOUR 44.000 886.60

20.15000 454.750 9,163.21
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1060 630-80002 *FLASHING BEACON (SOLAR) 12.000 2.000
EACH 0.000 0.00
352.34000 2.000 704.68
1065 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 12.000 3.500
EACH 0.000 0.00
251.68000 3.500 880.88
1070 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 161.000 78.500
EACH 0.000 0.00
40.26000 78.500 3,160.41
1075 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 133.000 66.500
EACH 0.000 0.00
60.40000 66.500 4,016.60
1080 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 27.000
EACH 0.000 0.00
104.69000 27.000 2,826.63
1085 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 405.000 53.000
SF 0.000 0.00
10.06000 53.000 533.18
1090 630-80350 *VERTICAL PANEL 400.000 0.000
EACH 0.000 0.00
15.10000 0.000 0.00
1095 630-80355 *PORTABLE MESSAGE SIGN PANEL 5.000 2.500
EACH 0.000 0.00
3,020.03000 2.500 7,550.08
1100 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 8.000 1.000
TYPE)
EACH 0.000 0.00
855.67000 1.000 855.67
1105 630-80360 *DRUM CHANNELIZING DEVICE 1,000.000 200.000
EACH 0.000 0.00
25.16000 200.000 5,032.00
1110 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 40.000 0.000
EACH 0.000 0.00

100.66000 0.000 0.00
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1115 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 4.000 1.000
EACH 0.000 0.00
13,086.74000 1.000 13,086.74
1120 630-80370 CONCRETE BARRIER (TEMPORARY) 39,400.000 11,147.500
LF 1,937.000 35,698.91
18.43000 13,084.500 241,147.34
1125 630-80378 GLARE SCREEN (TEMPORARY) 16,400.000 0.000
LF 0.000 0.00
19.52000 0.000 0.00
1130 630-80380 *TRAFFIC CONE 600.000 70.000
EACH 0.000 0.00
8.05000 70.000 563.50
1135 630-80401 *DELINEATOR (TYPE I) (TEMPORARY) 10.000 0.000
EACH 0.000 0.00
75.50000 0.000 0.00
1140 630-80402 *DELINEATOR (TYPE II) (TEMPORARY) 53.000 0.000
EACH 0.000 0.00
75.50000 0.000 0.00
1145 630-80520 *MOBILE PAVEMENT MARKING ZONE 20.000 0.000
DAY 0.000 0.00
1,481.96000 0.000 0.00
1150 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 10.000 4.000
EACH 0.000 0.00
2,013.36000 4.000 8,053.44
1155 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 4.000 1.000
(TEMPORARY)
EACH 0.000 0.00
16,106.75000 1.000 16,106.75
1160 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 0.000
EACH 1.000 50,923.08
50,923.08000 1.000 50,923.08
1165 700-70010 F/A MINOR CONTRACT REVISIONS 2,190,072.500 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1170 700-70011 F/A PARTNERING 3,188.940 3,188.940
FA 0.000 0.00
1.00000 3,188.940 3,188.94
1175 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 164,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1180 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 625,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1185 700-70016 F/A FUEL COST ADJUSTMENT 490,000.000 17,154.770
FA 17,582.580 17,582.58
1.00000 34,737.350 34,737.35
1190 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 8,197.800
FA 0.000 0.00
1.00000 8,197.800 8,197.80
1200 700-70023 F/A ON-THE-JOB TRAINEE 15,200.000 0.000
FA 1,675.200 1,675.20
1.00000 1,675.200 1,675.20
1205 700-70028 F/A ESB PROGRAM 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1210 700-70034 F/A DISPUTES REVIEW BOARD 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 700-70035 F/A PAVEMENT SURFACE COURSE MAINTENANCE 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1220 700-70037 F/A CONTAMINATED SOIL 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN 05/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0008 13:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1225 700-70190 F/A ELECTRIC SERVICE 50,000.000 0.000
FA 34,030.910 34,030.91
1.00000 34,030.910 34,030.91
1230 700-70380 F/A EROSION CONTROL 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-70592 F/A SURVEY MONUMENTATION 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2000 203-02330 LABORER (EROSION CONTROL LABORER) 700.000 91.500
HOUR 268.000 12,060.00
45.00000 359.500 16,177.50
2010 208-00205 EROSION CONTROL SUPERVISOR 1,300.000 624.500
HOUR 110.500 8,287.50
75.00000 735.000 55,125.00
2015 700-70015 F/A MOBILIZATION SEEDING MOBILIZATION 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2020 700-70051 F/A DISPOSAL (JOINT SLURRY PICKUP AND DISPOSAL) 1,861.250 1,861.250
FA 0.000 0.00
1.00000 1,861.250 1,861.25
2025 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT SPILL 2,500.000 0.000
PREVENTION CONTROL AND COUNTERMEASURES (SPCC)
FA 0.000 0.00
1.00000 0.000 0.00
2030 700-70051 *F/A DISPOSAL SEDIMENT PICKUP AND DISPOSAL (PICKUP 60,000.000 14,877.140
BROOM)
FA 2,013.500 2,013.50
1.00000 16,890.640 16,890.64
2035 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 200.000 53.500
HOUR 6.000 600.00
100.00000 59.500 5,950.00
2040 900-00006 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION PRICE -3,450.000 -3,450.000
REDUCTION
DOL 0.000 0.00

1.00000 -3,450.000 -3,450.00
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PCN: 13192-BID ESTIMATE RUN 05/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0008 13:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

2045 206-00065  STRUCTURE BACKFILL (FLOW-FILL) FLOWFILL 100.000 0.000
cy 0.000 0.00
150.00000 0.000 0.00
2050 604-30010  MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 1.000 4,800.00
4,800.00000 1.000 4,800.00
2055 630-80335  BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 0.000
EACH 0.000 0.00
342.53000 0.000 0.00
2060 900-00014  ADDED ITEM (LUMP SUM)/ REPAIR TRAFFIC SIGNAL FEED 1.000 1.000
Ls 0.000 0.00
1,995.47000 1.000 1,995.47
2065 202-00815  REMOVAL OF SIGN (SPECIAL) REMOVAL OF BILLBOARD 2.000 2.000
EACH 0.000 0.00
4,500.00000 2.000 9,000.00
2070 613-70400  LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 24.000 6.000
EACH 6.000 3,524.76
587.46000 12.000 7,049.52
2071 613-70400  LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) LUMINAIRE 0.000 0.000
(HPS) (400W)
EACH 0.000 0.00
587.46000 0.000 0.00
2075 619-50480 6 INCH PLASTIC PIPE 300.000 182.000
LF 0.000 0.00
19.34000 182.000 3,519.88
2080 605-83560 6 INCH PIPE UNDERDRAIN 1,560.000 1,560.000
LF 0.000 0.00
31.21000 1,560.000 48,687.60
2085 606-20010  TENSIONED CABLE BARRIER BRIFEN 17,045.000 0.000
LF 0.000 0.00
18.88000 0.000 0.00
2090 606-21010  END ANCHORAGE (TENSIONED CABLE BARRIER) BRIFEN 12.000 0.000
EACH 0.000 0.00

3,000.00000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN 05/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0008 13:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

2095 201-00005 REMOVAL OF DEBRIS REMOVAL OF TIMBER BRIDGE PARTS 1.000 1.000
LS 0.000 0.00
2,971.76000 1.000 2,971.76
2100 900-00014 ADDED ITEM (LUMP SUM)/ ROCK EXCAVATION FOR JACKED PIPE 1.000 1.000
LS 0.000 0.00
9,112.03000 1.000 9,112.03
2105 420-00300 GEOTEXTILE (REINFORCEMENT) 10,000.000 7,408.000
sy 2,588.000 10,352.00
4.00000 9,996.000 39,984.00
2110 700-70034 F/A BT TUNNEL UNDER ASPHALT LAYERS 16,978.540 16,565.920
FA 412.620 412.62
1.00000 16,978.540 16,978.54
2115 700-70034 F/A BT HAND TUNNELING ON 196 FT. BORE 39,426.280 35,276.260
FA 4,150.020 4,150.02
1.00000 39,426.280 39,426.28
2120 700-70034 F/A BT: DEWATERING ON 175 FT. BORE 12,360.830 12,360.830
FA 0.000 0.00
1.00000 12,360.830 12,360.83
2125 900-00014 ADDED ITEM (LUMP SUM)/ ROCK EXCAVATION ON 175 FT. BORE 1.000 1.000
LS 0.000 0.00
3,375.78000 1.000 3,375.78
2130 900-00014 ADDED ITEM (LUMP SUM)/ GROUTING ON 175 FT. BORE 1.000 1.000
LS 0.000 0.00
3,034.55000 1.000 3,034.55
2135 700-70034 F/A GROUT SIPHON LINES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2140 700-70340 F/A HABITAT RESTORATION PROVIDE WETLAND PLANTS TO ST 4,477.060 0.000
VRAIN PARK
FA 4,477.060 4,477.06
1.00000 4,477.060 4,477.06
2145 304-06007 AGGREGATE BASE COURSE (CLASS 6) CRUSHED CONCRETE 1,030.000 0.000
cy 1,030.000 20,939.90

20.33000 1,030.000 20,939.90
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CAT NO0200 ROADWAY
2150 900-00014 ADDED ITEM (LUMP SUM)/ UTILITY EXCAVATION 1.000 0.000
L S 1.000 1,420.25
1,420.25000 1.000 1,420.25
2155 206-01600 TEMPORARY EXCAVATION SUPPORT 1055+95 (RT) 0.000 0.000
L S 0.000 0.00
1,205.79000 0.000 0.00
CAT 0200 CURRENT AMT 41,709,918.09 $1,968,872.43$ 11,220,189.66
CAT NOO300 STRUCTURE NO. D-17-EQ
1245 202-00027 *REMOVAL OF RIPRAP 687.000 687.000
SY 0.000 0.00
6.51000 687.000 4,472.37
1250 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
87,508.75000 0.000 0.00
1255 206-00000 *STRUCTURE EXCAVATION 927.000 927.000
cY 0.000 0.00
14.89000 927.000 13,803.03
1260 206-00100 *STRUCTURE BACKFILL (CLASS 1) 957.000 774.000
cYy 183.000 4,939.17
26.99000 957.000 25,829.43
1265 206-00200 *STRUCTURE BACKFILL (CLASS 2) 194.000 0.000
CcY 0.000 0.00
11.83000 0.000 0.00
1270 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 836.000 653.000
[63'¢ 183.000 2,435.73
13.31000 836.000 11,127.16
1275 206-01781 *SHORING (AREA 1) 1.000 0.800
L S 0.000 0.00
31,930.79000 0.800 25,544.63
1280 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 408.000 407.470
TON 0.000 0.00
63.49000 407.470 25,870.27
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE NO. D-17-EQ
1285 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 1,078.000 690.000
sy 0.000 0.00
2.54000 690.000 1,752.60
1290 503-00018 *DRILLED CAISSON (18 INCH) 134.000 134.000
LF 0.000 0.00
79.83000 134.000 10,697.22
1295 503-00024 *DRILLED CAISSON (24 INCH) 480.000 480.000
LF 0.000 0.00
99.80000 480.000 47,904.00
1300 503-00042 *DRILLED CAISSON (42 INCH) 444.000 444.000
LF 0.000 0.00
229.52000 444.000 101,906.88
1305 506-00224 *RIPRAP (24 INCH) 1,510.000 981.000
cy 0.000 0.00
72.11000 981.000 70,739.91
1305 MATERIAL ALLOWANCE RIPRAP (24 INCH) 529.000
cY 0.000 0.00
43.95320 529.000 23,251.24
1310 515-00120 *WATERPROOFING (MEMBRANE) 2,526.000 2,526.000
sy 0.000 0.00
8.49000 2,526.000 21,445.74
1315 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 132.000 132.000
LF 0.000 0.00
164.66000 132.000 21,735.12
1315 MATERIAL ALLOWANCE D-17-EQ EXPANSION DEVICE 0.000
LF 0.000 0.00
69.30000 0.000 0.00
1320 601-03040 *CONCRETE CLASS D (BRIDGE) 1,104.000 1,104.000
cY 0.000 0.00
429.07000 1,104.000 473,693.28
1325 601-40300 *STRUCTURAL CONCRETE COATING 1,823.000 0.000
sy 0.000 0.00
5.37000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE NO. D-17-EQ
1330 602-00020 *REINFORCING STEEL (EPOXY COATED) 302,898.000 302,898.000
1B 0.000 0.00
0.87000 302,898.000 263,521.26
1335 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,395.32000 2.000 6,790.64
1340 606-10700 *BRIDGE RAIL TYPE 7 762.000 762.000
LF 0.000 0.00
84.83000 762.000 64,640.46
1345 613-00100 *1 INCH ELECTRICAL CONDUIT 310.000 310.000
LF 0.000 0.00
5.51000 310.000 1,708.10
1350 613-00200 *2 INCH ELECTRICAL CONDUIT 1,135.000 1,004.000
LF 0.000 0.00
6.02000 1,004.000 6,044.08
1355 613-00300 *3 INCH ELECTRICAL CONDUIT 365.000 335.000
LF 0.000 0.00
9.02000 335.000 3,021.70
1360 614-86757 *DEICING SYSTEM 1.000 0.150
EACH 0.000 0.00
351,449.38000 0.150 52,717.41
1365 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,865.000 1,865.000
LF 0.000 0.00
159.66000 1,865.000 297,765.90
CAT 0300 CURRENT AMT 1,997,667.18 $ 7,374.90$ 1,575,982.43
CAT NO0301 STRUCTURE NO. D-17-ER
1370 202-00027 *REMOVAL OF RIPRAP 687.000 0.000
SY 687.000 4,472.37
6.51000 687.000 4,472.37
1375 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 1.000 87,508.75
87,508.75000 1.000 87,508.75




CONTID: C13192 COLORADO DEPARTMENT OF TRANSPORTATION Page 32
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0301 STRUCTURE NO. D-17-ER

1380 206-00000 *STRUCTURE EXCAVATION 927.000 0.000
cy 927.000 13,803.03
14.89000 927.000 13,803.03
1385 206-00100 *STRUCTURE BACKFILL (CLASS 1) 774.000 0.000
cY 0.000 0.00
26.99000 0.000 0.00
1390 206-00200 *STRUCTURE BACKFILL (CLASS 2) 194.000 0.000
cy 0.000 0.00
11.83000 0.000 0.00
1395 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 774.000 0.000
cY 0.000 0.00
13.31000 0.000 0.00
1400 206-01782 *SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
27,939.43000 0.000 0.00
1405 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 408.000 0.000
TON 0.000 0.00
63.49000 0.000 0.00
1410 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 2,335.000 0.000
sy 0.000 0.00
2.54000 0.000 0.00
1415 503-00018 *DRILLED CAISSON (18 INCH) 134.000 0.000
LF 67.000 5,348.61
79.83000 67.000 5,348.61
1420 503-00024 *DRILLED CAISSON (24 INCH) 480.000 0.000
LF 240.000 23,952.00
99.80000 240.000 23,952.00
1425 503-00042 *DRILLED CAISSON (42 INCH) 444.000 0.000
LF 332.000 76,200.64
229.52000 332.000 76,200.64
1430 506-00224 *RIPRAP (24 INCH) 3,184.000 0.000
cy 0.000 0.00

72.11000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN
PROJECT: IM 0253-164 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE NO. D-17-ER

1430 MATERIAL ALLOWANCE RIPRAP (24 INCH) 2,699.000
cy 0.000 0.00
43.95320 2,699.000 118,629.69
1435 515-00120 *WATERPROOFING (MEMBRANE) 2,518.000 0.000
sy 0.000 0.00
8.49000 0.000 0.00
1440 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
164.66000 0.000 0.00
1445 601-03040 *CONCRETE CLASS D (BRIDGE) 1,104.000 0.000
cY 40.000 17,162.80
429.07000 40.000 17,162.80
1445 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 145.000
cy -40.000 -12,145.36
303.63394 105.000 31,881.56
1445 MATERIAL ALLOWANCE DECK PANELS 0.000
cY 265.000 77,705.95
293.23000 265.000 77,705.95
1450 601-40300 *STRUCTURAL CONCRETE COATING 1,823.000 0.000
sy 0.000 0.00
5.37000 0.000 0.00
1455 602-00020 *REINFORCING STEEL (EPOXY COATED) 302,898.000 0.000
1B 0.000 0.00
0.87000 0.000 0.00
1455 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 44,255,332
1B 0.000 0.00
0.61567 44,255,332 27,246.68
1455 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000
1B 62,549.473 37,190.04
0.59457 62,549.473 37,190.04
1460 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 2.000 0.000
EACH 0.000 0.00

3,395.32000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN 05/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0008 13:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE NO. D-17-ER

1465 606-10700 *BRIDGE RAIL TYPE 7 762.000 0.000
LF 0.000 0.00
84.83000 0.000 0.00
1470 613-00100 *1 INCH ELECTRICAL CONDUIT 180.000 0.000
LF 0.000 0.00
5.51000 0.000 0.00
1475 613-00200 *2 INCH ELECTRICAL CONDUIT 1,135.000 0.000
LF 0.000 0.00
6.02000 0.000 0.00
1480 613-00300 *3 INCH ELECTRICAL CONDUIT 365.000 0.000
LF 0.000 0.00
9.02000 0.000 0.00
1485 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,865.000 0.000
LF 0.000 0.00
159.66000 0.000 0.00
1485 MATERIAL ALLOWANCE D-17-ER BT-42 GIRDERS 1,865.000
LF 0.000 0.00
111.73905 1,865.000 208,393.33
CAT 0301 CURRENT AMT $ 1,758,924.11 $ 331,198.83% 729,495.45

CAT NO0302 STRUCTURE NO. D-17-ES

1490 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
87,508.75000 0.000 0.00
1495 206-00000 *STRUCTURE EXCAVATION 870.000 0.000
cy 0.000 0.00
14.89000 0.000 0.00
1500 206-00100 *STRUCTURE BACKFILL (CLASS 1) 740.000 0.000
cY 0.000 0.00
26.99000 0.000 0.00
1505 206-00200 *STRUCTURE BACKFILL (CLASS 2) 130.000 0.000
cy 0.000 0.00

11.83000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE

CAT NO0302 STRUCTURE NO. D-17-ES

1510 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 730.000 0.000
cy 0.000 0.00
13.31000 0.000 0.00
1515 206-01783 *SHORING (AREA 3) 1.000 0.800
LS 0.000 0.00
86,811.83000 0.800 69,449.46
1515 MATERIAL ALLOWANCE MESA SYSTEM BASKETS, GEOGRID, 1.000
ACCESSORIES
NCU 0.000 0.00
6,075.95000 1.000 6,075.95
1520 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 196.000 0.000
TON 0.000 0.00
63.49000 0.000 0.00
1525 502-11274 *STEEL PILING (HP 12X74) 718.000 0.000
LF 0.000 0.00
48.90000 0.000 0.00
1525 MATERIAL ALLOWANCE D-17-ES PILING 718.000
LF 0.000 0.00
48.90000 718.000 35,110.20
1530 515-00120 *WATERPROOFING (MEMBRANE) 1,191.000 0.000
sy 0.000 0.00
8.49000 0.000 0.00
1535 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
164.66000 0.000 0.00
1540 601-03040 *CONCRETE CLASS D (BRIDGE) 439.000 0.000
cy 0.000 0.00
429.07000 0.000 0.00
1545 601-40300 *STRUCTURAL CONCRETE COATING 692.000 0.000
SY 0.000 0.00
5.37000 0.000 0.00
1550 602-00020 *REINFORCING STEEL (EPOXY COATED) 59,394.000 0.000
1B 0.000 0.00

0.87000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE NO. D-17-ES

1555 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,395.32000 0.000 0.00
1560 606-10700 *BRIDGE RAIL TYPE 7 389.000 0.000
LF 0.000 0.00
84.83000 0.000 0.00
1565 613-00100 *1 INCH ELECTRICAL CONDUIT 87.000 0.000
LF 0.000 0.00
5.51000 0.000 0.00
1570 613-00200 *2 INCH ELECTRICAL CONDUIT 555.000 0.000
LF 0.000 0.00
6.02000 0.000 0.00
1575 613-00300 *3 INCH ELECTRICAL CONDUIT 185.000 0.000
LF 0.000 0.00
9.02000 0.000 0.00
1580 614-86757 *DEICING SYSTEM 1.000 0.000
EACH 0.000 0.00
351,449.38000 0.000 0.00
1585 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,181.000 0.000
SF 0.000 0.00
49.89000 0.000 0.00
1585 MATERIAL ALLOWANCE D-17-ES PRECAST BOX GIRDERS 8,180.998
SF 0.000 0.00
12.89050 8,180.998 105,457.15
CAT 0302 CURRENT AMT $ 1,342,477.37 $ 0.00$ 216,092.76

CAT NO0303 STRUCTURE NO. D-17-ET

1590 206-00000 *STRUCTURE EXCAVATION 20.000 20.000
cY 0.000 0.00
14.89000 20.000 297.80
1595 206-00100 *STRUCTURE BACKFILL (CLASS 1) 740.000 0.000
cy 0.000 0.00

26.99000 0.000 0.00
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CAT NO0303 STRUCTURE NO. D-17-ET

1600 206-00200 *STRUCTURE BACKFILL (CLASS 2) 130.000 0.000
cy 0.000 0.00
11.83000 0.000 0.00
1605 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 730.000 0.000
cY 0.000 0.00
13.31000 0.000 0.00
1610 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 196.000 0.000
TON 0.000 0.00
63.49000 0.000 0.00
1615 502-11274 *STEEL PILING (HP 12X74) 718.000 687.000
LF 0.000 0.00
48.90000 687.000 33,594.30
1615 MATERIAL ALLOWANCE D-17-ET PILING 31.000
LF 0.000 0.00
48.90000 31.000 1,515.90
1616 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS - D-17-ET 172.000 172.000
LF 0.000 0.00
39.12000 172.000 6,728.64
1620 515-00120 *WATERPROOFING (MEMBRANE) 1,191.000 0.000
sy 0.000 0.00
8.49000 0.000 0.00
1625 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
164.66000 0.000 0.00
1630 601-03040 *CONCRETE CLASS D (BRIDGE) 439.000 56.000
cy 10.000 4,290.70
429.07000 66.000 28,318.62
1635 601-40300 *STRUCTURAL CONCRETE COATING 692.000 0.000
SY 0.000 0.00
5.37000 0.000 0.00
1640 602-00020 *REINFORCING STEEL (EPOXY COATED) 59,394.000 10,790.000
1B 0.000 0.00

0.87000 10,790.000 9,387.30
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PCN: 13192-BID ESTIMATE RUN 05/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0008 13:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 STRUCTURE NO. D-17-ET

1645 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,395.32000 0.000 0.00
1650 606-10700 *BRIDGE RAIL TYPE 7 389.000 0.000
LF 0.000 0.00
84.83000 0.000 0.00
1655 613-00100 *1 INCH ELECTRICAL CONDUIT 109.000 0.000
LF 109.000 600.59
5.51000 109.000 600.59
1660 613-00200 *2 INCH ELECTRICAL CONDUIT 555.000 0.000
LF 162.000 975.24
6.02000 162.000 975.24
1665 613-00300 *3 INCH ELECTRICAL CONDUIT 185.000 0.000
LF 54.000 487.08
9.02000 54.000 487.08
1670 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,181.000 0.000
SF 8,181.000 408,150.09
49.89000 8,181.000 408,150.09
1670 MATERIAL ALLOWANCE D-17-ET PRECAST BOX GIRDERS 8,180.998
SF -8,180.998 -105,457.15
12.89050 0.000 0.00
1670 MATERIAL ALLOWANCE PRECAST BOX GIRDERS 0.000
LF 0.000 0.00
6.44524 0.000 0.00
CAT 0303 CURRENT AMT $ 810,900.77 $ 309,046.55% 490,055.56

CAT NO0304 WALL D-17-K, D-17-L, D-17-M, D-17-N

1675 206-00000 *STRUCTURE EXCAVATION 7,697.000 2,632.000
cY 0.000 0.00
14.89000 2,632.000 39,190.48
1680 206-00100 *STRUCTURE BACKFILL (CLASS 1) 7,758.000 1,687.000
cy 0.000 0.00

26.99000 1,687.000 45,532.13
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PCN: 13192-BID ESTIMATE RUN 05/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0008 13:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 WALL D-17-K, D-17-L, D-17-M, D-17-N

1685 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 7,758.000 1,687.000
cy 0.000 0.00
13.31000 1,687.000 22,453.97
1690 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,290.000 280.000
SY 0.000 0.00
5.47000 280.000 1,531.60
1695 504-04410 *BLOCK FACING 13,285.000 2,943.000
SF 0.000 0.00
9.76000 2,943.000 28,723.68
1695 MATERIAL ALLOWANCE MESA SYSTEM BASKETS, GEOGRID, 4,525.000
ACCESSORIES
SF 0.000 0.00
4.01000 4,525.000 18,145.25
1700 506-00010 *RIPRAP (SPECIAL) 290.000 140.000
cy 0.000 0.00
48.51000 140.000 6,791.40
1700 MATERIAL ALLOWANCE RIPRAP (SPECIAL) 150.000
cY 0.000 0.00
30.53133 150.000 4,579.70
1705 601-01050 *CONCRETE CLASS B (WALL) 40.000 12.950
cy 0.000 0.00
232.49000 12.950 3,010.75
1710 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 9,910.000 0.000
SF 0.000 0.00
0.74000 0.000 0.00
1715 602-00000 *REINFORCING STEEL 883.000 482.000
1B 0.000 0.00
0.79000 482.000 380.78
CAT 0304 CURRENT AMT $ 595,372.10 $ 0.00$ 170,339.74

CAT NO0305 STRUCTURE NO. D-17-EP

1720 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00

87,508.75000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN 05/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0008 13:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 STRUCTURE NO. D-17-EP

1725 206-00000 *STRUCTURE EXCAVATION 865.000 433.000
cy 0.000 0.00
14.89000 433.000 6,447.37
1730 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,725.000 0.000
cY 558.000 15,060.42
26.99000 558.000 15,060.42
1735 206-00200 *STRUCTURE BACKFILL (CLASS 2) 190.000 0.000
cy 0.000 0.00
11.83000 0.000 0.00
1740 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,725.000 0.000
cY 558.000 7,426.98
13.31000 558.000 7,426.98
1745 206-01785 *SHORING (AREA 5) 1.000 0.800
LS 0.000 0.00
94,794.51000 0.800 75,835.61
1750 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 658.000 0.000
TON 0.000 0.00
63.49000 0.000 0.00
1755 503-00030 *DRILLED CAISSON (30 INCH) 484.000 242.000
LF 0.000 0.00
149.69000 242.000 36,224.98
1760 503-00060 *DRILLED CAISSON (60 INCH) 434.000 217.000
LF 0.000 0.00
349.24000 217.000 75,785.08
1765 512-00101 *BEARING DEVICE (TYPE 1) 16.000 8.000
EACH 0.000 0.00
997.84000 8.000 7,982.72
1765 MATERIAL ALLOWANCE D-17-EP ELASTOMERIC BEARINGS 8.000
EACH 0.000 0.00
457.00000 8.000 3,656.00
1770 513-00690 *BRIDGE DRAIN (SPECIAL) 4.000 0.000
EACH 1.000 7,982.70

7,982.70000 1.000 7,982.70
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STRUCTURE NO. D-17-EP
1775 515-00120 *WATERPROOFING (MEMBRANE) 4,063.000 0.000
sy 0.000 0.00
8.49000 0.000 0.00
1780 515-00400 *CONCRETE SEALER 542.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
1785 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 240.000 0.000
LF 0.000 0.00
164.66000 0.000 0.00
1790 601-03040 *CONCRETE CLASS D (BRIDGE) 2,155.000 780.000
cY 152.000 65,218.64
429.07000 932.000 399,893.24
1790 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000
cy 0.000 0.00
303.63394 0.000 0.00
1795 601-05050 *CONCRETE CLASS S50 126.000 63.000
cY 0.000 0.00
758.36000 63.000 47,776.68
1800 601-40300 *STRUCTURAL CONCRETE COATING 1,349.000 0.000
sy 0.000 0.00
5.37000 0.000 0.00
1805 602-00000 *REINFORCING STEEL 8,792.000 4,396.000
1B 0.000 0.00
0.79000 4,396.000 3,472.84
1810 602-00020 *REINFORCING STEEL (EPOXY COATED) 508,339.000 217,803.000
1B 0.000 0.00
0.87000 217,803.000 189,488.61
1810 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000
1B 0.000 0.00
0.61567 0.000 0.00
1815 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 4.000 0.000
EACH 1.000 3,395.32
3,395.32000 1.000 3,395.32
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CURRENT PREV QTY/ AMOUNT
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CAT NO0305 STRUCTURE NO. D-17-EP

1820 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 782.000 0.000
LF 0.000 0.00
71.34000 0.000 0.00
1825 607-53191 *FENCE CHAIN LINK (SPECIAL) (92 INCH) 700.000 0.000
LF 0.000 0.00
88.69000 0.000 0.00
1830 613-00100 *1 INCH ELECTRICAL CONDUIT 215.000 96.000
LF 0.000 0.00
5.51000 96.000 528.96
1835 613-00200 *2 INCH ELECTRICAL CONDUIT 1,580.000 740.000
LF 0.000 0.00
6.02000 740.000 4,454.80
1840 613-00400 *4 INCH ELECTRICAL CONDUIT 1,580.000 0.000
LF 0.000 0.00
10.52000 0.000 0.00
1845 613-00600 *6 INCH ELECTRICAL CONDUIT 790.000 370.000
LF 0.000 0.00
33.07000 370.000 12,235.90
1850 614-86757 *DEICING SYSTEM 1.000 0.000
EACH 0.050 17,572.47
351,449.38000 0.050 17,572.47
1855 618-00002 *PRESTRESSING STEEL STRAND 14,824.000 4,892.000
MKFT 2,520.000 55,288.80
21.94000 7,412.000 162,619.28
1855 MATERIAL ALLOWANCE POST TENSIONING CABLE, DUCTS, 9,931.999
ANCHORS
MKFET -2,520.000 -19,689.14
7.81315 7,411.999 57,911.06
1860 618-10200 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED AND 2,651.000 1,325.000
POST-TENSIONED
LF 0.000 0.00
454.02000 1,325.000 601,576.50
1860 MATERIAL ALLOWANCE D-17-EP PRECAST CONCRETE U GIRDERS 426.140
LF -426.140 -134,123.30

314.74000 0.000 0.00
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CAT NO0305 STRUCTURE NO. D-17-EP
1860 MATERIAL ALLOWANCE PRECAST U-GIRDERS AT EP 0.000
LF 1,322.611  416,278.71
314.74000 1,322.611 416,278.59
CAT 0305 CURRENT AMT 4,212,508.58 $ 434,411.605S 2,153,606.11
CAT NO0306 WALLS D-17-0, D-17-P, D-17-U, D-17-V, D-17-X, D-17-Y, & MSE
1865 206-00000 *STRUCTURE EXCAVATION 4,958.000 854.000
cy 0.000 0.00
14.89000 854.000 12,716.06
1870 206-00100 *STRUCTURE BACKFILL (CLASS 1) 7,499.000 0.000
cY 0.000 0.00
26.99000 0.000 0.00
1875 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 7,499.000 0.000
cy 0.000 0.00
13.31000 0.000 0.00
1880 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 949.000 0.000
SY 0.000 0.00
5.47000 0.000 0.00
1885 504-04410 *BLOCK FACING 15,092.000 0.000
SF 0.000 0.00
9.76000 0.000 0.00
1885 MATERIAL ALLOWANCE MESA SYSTEM BASKETS, GEOGRID, 7,467.000
ACCESSORIES
SF 0.000 0.00
4.01000 7,467.000 29,942.67
1890 506-00010 *RIPRAP (SPECIAL) 666.000 0.000
cy 0.000 0.00
48.51000 0.000 0.00
1890 MATERIAL ALLOWANCE RIPRAP (SPECIAL) 666.000
cY 0.000 0.00
30.53134 666.000 20,333.87
1895 601-01050 *CONCRETE CLASS B (WALL) 69.000 0.000
cy 0.000 0.00
232.49000 0.000 0.00
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CAT NO0306 WALLS D-17-0, D-17-P, D-17-U, D-17-V, D-17-X, D-17-Y, & MSE
1900 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 6,346.000 0.000
SF 0.000 0.00
0.74000 0.000 0.00
1905 602-00000 *REINFORCING STEEL 2,152.000 0.000
1B 0.000 0.00
0.79000 0.000 0.00
CAT 0306 CURRENT AMT $ 583,268.86 $ 0.00$ 62,992.60
CAT NOO0400 CONSTRUCTION ENGINEERING
1910 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
150,574.05000 1.000 150,574.05
1915 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
30,114.81000 1.000 30,114.81
1920 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
4,517.22000 2.000 9,034.44
1925 700-70220 F/A PHONE SERVICE 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2005 900-00006 ADDED ITEM (DOLLAR)/ CREDIT FOR ELIMINATING CELL 0.000 0.000
PHONES
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 209,723.30 $ 0.00$ 189,723.30
PROJECT TOTAL CURRENT AMT $ 53,220,760.36 $3,050,904.31$ 16,808,477.61



